

NOC Automation Program — Statement of Work

Version: 1.0 | Date: October 5, 2023 | Status: Draft for Review

1. ENGAGEMENT OVERVIEW

This engagement will focus on enhancing the efficiency of NOC operations for a large cable MSO with 15 million subscribers by implementing automation strategies. The goal is to achieve significant noise reduction and improve incident response automation across 12 regional NOCs.

Engagement Type	Industry	Size	Duration	Delivery Model	Engagement Lead
NOC Automation Program	Telco / CSP	Large (\$500K–\$2M)	6 months	Onsite & Remote	To Be Determined

2. ENGAGEMENT OBJECTIVE

The primary objective is to achieve a 60% reduction in alarm noise and automate responses for the top 20 incidents using industry-standard technologies. This initiative directly supports the client’s strategic goal to unify and enhance its NOC operations across various platforms, including ServiceNow.

3. SCOPE OF WORK

The project will encompass specific areas aimed at improving incident correlation and response mechanisms while integrating with existing systems.

Workstream	Description	Key Activities	In Scope
NOC Operations Automation	Implement solutions for alarm correlation and automated runbook execution.	Requirements Gathering, Tool Evaluation, Runbook Development	Yes

4. DELIVERABLES

The engagement will produce several key documents aimed at addressing the identified objectives and operational needs.

#	Deliverable	Description	Format	Qty	Est. Effort (hrs)
1	Noise Reduction Plan	Strategies and tools for reducing alarm noise.	Document	1	80
2	Automated Runbook	Development of runbooks for top 20 incidents.	Document	1	120
3	Integration Blueprint	Plan for ServiceNow integration across NOCs.	Document	1	100

#	DELIVERABLE	DESCRIPTION	FORMAT	QTY	EST. EFFORT (HRS)
TOTAL					300 hrs
5. WORK BREAKDOWN & SCHEDULE					
The work will be divided into specific phases, each with clearly defined activities and ownership assignments.					
PHASE	ACTIVITY	OWNER	DURATION	HOURS	
Phase 1	Requirements Gathering	Consultant Team	3 months	120	
Phase 1	Tool Evaluation	Consultant Team	2 months	80	
Phase 1	Runbook Development	Consultant Team	1 month	100	
TOTAL			6 months	300 hrs	
6. MILESTONES & ACCEPTANCE					
#	MILESTONE	ACCEPTANCE CRITERIA	TARGET WEEK	OWNER	
1	Completion of Requirements Gathering	Requirements Document Approved	Week 12	Consultant Team	
2	Finalization of Tool Evaluation	Evaluation Document Approved	Week 16	Consultant Team	
3	Delivery of Automated Runbook	Runbook Approved by NOC	Week 24	Consultant Team	
7. ASSUMPTIONS					
#	ASSUMPTION	DEPENDENCY	RISK IF INVALID		
1	Current tools will remain in use	Availability of existing tools	Project delays due to unavailability		
2	NOC staff will be available for training	Collaboration from NOC managers	Insufficient training can lead to implementation issues		
3	AI tools will be effective for triage	Successful integration with existing systems	Decreased efficiency or increased MTTR		
8. CUSTOMER RESPONSIBILITIES					
#	RESPONSIBILITY	DETAILS	REQUIRED BY	OWNER	
1	Provide access to current systems	Must allow secure access for consultants	Start of Engagement	Client IT Manager	
2	Engage NOC staff for input	Facilitate sessions to gather operational insights	Throughout Engagement	NOC Manager	

#	RESPONSIBILITY	DETAILS	REQUIRED BY	OWNER
3	Support change management initiatives	Help in communicating changes and training	Throughout Engagement	Change Management Team

9. OUT OF SCOPE

#	ITEM	RATIONALE	HOW TO ADD
1	Replacement of SolarWinds	Current tools will remain in use as per assumptions	Discuss in project review meetings for future phases
2	Replacement of Nagios	Current tools will remain in use as per assumptions	Discuss in project review meetings for future phases

10. RISK REGISTER

#	RISK	PROBABILITY	IMPACT	MITIGATION	OWNER
1	Union pushback on automation	Medium	High	Establish a comprehensive change management plan	Project Manager

11. TEAM STRUCTURE

ROLE	RESPONSIBILITIES	ALLOCATION	LOCATION
Project Manager	Oversee project delivery and client communications	50%	Onsite
Automation Expert	Design and implement automation solutions	50%	Remote
NOC Specialist	Provide NOC operational insights and best practices	30%	Onsite

12. OPEN ITEMS

#	ITEM	DECISION REQUIRED	OWNER	DUE DATE
1	Finalize budget approval	Approval of financial resources	Client CFO	Week 3
2	Confirm NOC manager participation	Engagement of NOC manager for commitment	Client NOC Director	Week 2

13. COMMERCIAL TERMS

TERM	DETAILS
Engagement Model	Time and Materials / Fixed Price
Payment Schedule	Net 30 days after invoice

TERM	DETAILS
Travel & Expenses	As per client's travel policy
Change Order Process	Formal process for scope changes required
Cancellation Notice	30 days written notice
Warranty Period	3 months post-delivery for defects

14. DOCUMENT CONTROL

VERSION	DATE	AUTHOR	CHANGES
1.0	October 5, 2023	Senior Principal Consultant	Initial Draft

Draft for review. Subject to legal review and final approval before execution. Generated by AI SOW Orchestrator · Daniel Mazzini · Principal Architect & Senior TPM.